T&E Status as of 10 Sept 01

Updated: 09/07/01

P-1

Miles Total:

Engine Hrs: 639.6

Master Power: 1123.1


Updated: 09/09/01

P-2

Miles Total:  2420.0

Engine Hours:  439.0

Master Power:  1140.0


Updated: 08/01/01

P-3

Miles Total: 200.0

Engine Hrs: 276.0

Master Power: 331.0



Events Recently Accomplished:

P-1:
Continues Water Mobility testing at Pax River. Continued conducting acceleration runs. Achieved planning speed at highest weight to date: 75,400 lbs.

P-2:
Continues Land Mobility and Firepower DT at 29 Palms. Completed Day and Night Ride Quality tests on 16-17 Aug. Completed Turret Traversing and crew station functional tests 20 –21 Aug. Completed ECS check on 23 Aug. Completed gunnery checkout at Range 109 on 25 Aug. Safety Certification for EOA completed on 4 Sept.

P-3:
Completed support for EOA maintainer training. Continues in refurbishment period at Woodbridge, VA

Upcoming Schedule:

P-1:
Thru
Sept:
Continue Water Mobility testing at Pax River 

P-2:
Thru 4
Sep:
Continue Pre-EOA DT at 29 Palms, CA. 



5-20
Sep:
Operator training in preparation for EOA 



15
Sep:
OTRR for EOA



20-28
Sep:
Comparative Gunnery Testing


2
Oct:
CAX-1 participation as part of EOA

P-3:
16
Sep:
Complete refurbishment at Woodbridge



17
Sep:
Ship to 29 Palms


25
Sep:
Arrive 29 Palms


26
Sep:
Begin land mobility shakeout

