T&E Status as of 11 February 02

As of: 12/21/01

P-1

Miles Total:        271.1

Engine Hrs:        828.4

Master Power: 1913.1


As of: 02/04/02

P-2

Miles Total:      3078.0

Engine Hours:    620.0

Master Power: 1585.0


As of: 10/30/01

P-3

Miles Total:      309.3

Engine Hrs:      299.0

Master Power: 435.0



Events Recently Accomplished:

P-1:
Completed Water Mobility testing at Pax River on 19 December and was shipped to the AAAV Tech Center for refurbishment. P-1 will be sent to ATC for post-refurbishment shakedown in May. Following shakedown, P-1 will be sent to Pax River, NAS for EMI testing and then on to Camp Pendleton, CA for open-ocean water mobility testing. 

P-2:
Completed vehicle ventilation testing at Eglin AFB, FL on 2 February. Several vehicle ventilation configurations were tested while firing both the 30mm and 7.62mm guns and data reduction is in progress. An OTRR for Firepower Comparative Testing was conducted at MCOTEA on 8 February and training for firepower testing has commenced. Comparative firepower testing is scheduled to begin on 22 February and will last through 12 March. P-2 will then be shipped back to the AAAV Tech Center to begin performance specification validation testing.

P-3:
P-3 continues refurbishment into March 2002. P-3 will then be sent to ATC for post refurbishment shakedown, followed by EMI testing at Pax River, NAS. P-3 will then commence water mobility testing.

Upcoming Schedule:

P-1:

4 Jan:
Arrived at the AAAV Tech Center to begin refurbishment.



May:
Begin Shakedown Testing

P-2:

22 Feb:
Firepower Comparative Testing


13 Mar:
Ship to AAAV Tech Center

P-3:

Mar:
Begin post-refurbishment shakedown testing at ATC

