T&E Status as of 17 June 02

As of: 12/21/01

P-1

Miles Total:        271.1

Engine Hrs:        828.4

Master Power: 1913.1
As of: 06/14/02

P-2

Miles Total:      3406.2

Engine Hours:    838.0

Master Power: 1943.0
As of: 06/14/02

P-3

Miles Total:      524.2

Engine Hrs:      109.0

Master Power: 568.0

Events Recently Accomplished:

P-1:
At AAAV Tech Center for refurbishment. P-1 is scheduled for shipment to Patuxent River, NAS for post-refurbishment shakedown and EMI testing in July. Following shakedown, P-1 will be sent to Camp Pendleton, CA for open-ocean water mobility testing. 

P-2:
Completed Firepower Testing on 31 May at ATC. Accuracy testing was conducted in Stationary to Moving scenarios to demonstrate the ORD Threshold and Objective requirements as well as the System/Sub-System (SSS) specification. The following results were achieved:

· Met ORD Threshold requirement for Probability of Hit (Ph) = .9 at 80% confidence against a 2.1m x 2.1m target moving at 5 kph at 1500m using a 5 round burst  

· Met SSS spec Threshold requirement Ph = 0.90 at 80% confidence against a 4.2m x 2.1m target moving at 25kph at 1500m using a 5 round burst. 

· Achieved Ph of 0.85 at 80% confidence in engagements firing for the SSS Objective 4.2m x 2.1m target moving at 25 kph at 2000m using a 3 round burst 

· Achieved a Ph = 0.77 at 80% confidence in ORD Objective engagements 2.1m x 2.1m target moving at 5 kph at 2000m using a 3 round burst 

P-2 also performed max braking and noise/vibration testing while at ATC and was shipped to the Woodbridge Technology Center on 17Jun 02 to begin Performance and Specification Validation Testing for the next few months

 P-3:
P-3 completed land mobility post-refurbishment shakedown and open ocean preparatory testing at ATC on 14 June. Acceleration, cross-country mobility and noise/vibration land mobility tests were conducted. To prepare for open-ocean testing, shallow and deep water fording, top-deck water intrusion, and bow wave immersion tests were performed at ATC. P-3 was shipped on the 14 Jun 02 to Patuxent River, NAS for EMI/EMC tests and water mobility shakeout prior to transport to Camp Pendleton in July 

Upcoming Schedule:

P-1:

July:
Pax River, NAS for EMI/EMC testing and post-refurbishment shakedown



Aug:
Ship to Camp Pendleton to begin Open Ocean Water Mobility DT

P-2:

June:
Begin performance specification validation testing.

P-3:
 
June:
EMI/EMC and Water Mobility shakeout testing at Pax River, NAS


June:
Open Ocean Water Mobility testing at Camp Pendleton, CA



