T&E Status as of 19 Oct 01

Updated: 10/17/01

P-1

Miles Total:

Engine Hrs: 705.1

Master Power: 1231.6


Updated: 10/17/01

P-2

Miles Total:  2596.4

Engine Hours:  487.0

Master Power:  1276.0


Updated: 10/17/01

P-3

Miles Total: 271.6

Engine Hrs: 293.0

Master Power: 411.0



Events Recently Accomplished:

P-1:
Continues Water Mobility testing at Pax River. High water speed runs continue to more fully develop longitudinal center of gravity (LCG) and gross vehicle weight (GVW) operational envelope. Achieved planing speeds at the highest GVW to date = 75900 lbs. Completed characterizing new mods to some underwater appendages and the new PTM on 11 October. Began installation of new bow mod kit on 12 Oct. As of the 17th, the Bow Mod installation is about 90% complete. 

P-2:
Began participation in CAX-1 at 29 Palms on 3 October. P-2 has participated in all CAX events to date including the Mechanized Assault Course with Kilo Company, 3rd Battalion, 5th Marine Regiment and the Mechanized Assault Course with a Tank Company. P-2 has also conducted ground visibility and obstacle avoidance assessments on 14 October. P-2 begins the CAX Final Exercise on 19 October after conducting movement to Assembly Area on 18 October.

P-3:
Arrived at 29 Palms on 2 October and has begun basic vehicle safety certification and checkout.

Upcoming Schedule:

P-1:
Thru
Nov:
Continue Water Mobility testing at Pax River 

P-2:
Thru 22 Oct:
Continue participation in CAX-1


Thru
Nov:
Gunnery training. Comparative Firepower testing. Continue Firepower DT at 29 Palms.

P-3:
Thru
Oct:
Continue safety certification and checkout at 29 Palms. Support EOA.

