T&E Status as of 21 March 02

As of: 12/21/01

P-1

Miles Total:        271.1

Engine Hrs:        828.4

Master Power: 1913.1


As of: 03/19/02

P-2

Miles Total:      3226.4

Engine Hours:    728.0

Master Power: 1712.0


As of: 10/30/01

P-3

Miles Total:      309.3

Engine Hrs:      299.0

Master Power: 435.0



Events Recently Accomplished:

P-1:
Completed Water Mobility testing at Pax River on 19 December and was shipped to the AAAV Tech Center for refurbishment. P-1 is still on schedule for shipment to ATC for post-refurbishment shakedown in May. Following shakedown, P-1 will be sent to Pax River, NAS for EMI testing and then on to Camp Pendleton, CA for open-ocean water mobility testing. 

P-2:
Completed training for firepower testing on 14 March. Three EOA crews were trained and all will participate in the Comparative Firepower event on both the AAV and the AAAV. Evaluating all 3 crews’ performance will afford MCOTEA a broader base of data upon which to draw conclusions from the testing. Comparative Firepower testing began on 16 March. Comparison between the AAV and AAAV will be examined in Stationary-to-Stationary, Stationary-to-Moving, and Moving-to-Stationary scenarios. Upon completion, P-2 will then be shipped back to the AAAV Tech Center to begin performance specification validation testing.

P-3:
P-3 continues refurbishment at the AAAV Technology Center. P-3 will be shipped to ATC in early April for post refurbishment shakedown, followed by EMI and water mobility testing at Pax River, NAS. 

Upcoming Schedule:

P-1:

4 Jan:
Arrived at the AAAV Tech Center to begin refurbishment.



May:
Begin Shakedown Testing

P-2:

29 Mar:
Ship to AAAV Tech Center

P-3:
         10 Apr:
Begin post-refurbishment shakedown testing at ATC

