T&E Status as of 22 April 02

As of: 12/21/01

P-1

Miles Total:        271.1

Engine Hrs:        828.4

Master Power: 1913.1


As of: 04/11/02

P-2

Miles Total:      3336.5

Engine Hours:    788.0

Master Power: 1835.0


As of: 10/30/01

P-3

Miles Total:      309.3

Engine Hrs:      299.0

Master Power: 435.0



Events Recently Accomplished:

P-1:
Completed Water Mobility testing at Pax River on 19 December and was shipped to the AAAV Tech Center for refurbishment. P-1 is still on schedule for shipment to ATC for post-refurbishment shakedown in May. Following shakedown, P-1 will be sent to Pax River, NAS for EMI testing and then on to Camp Pendleton, CA for open-ocean water mobility testing. 

P-2:
Completed Comparative Firepower Testing on 7 April Three EOA crews were trained for the event on both the AAV and the AAAV. Evaluating all 3 crews’ performance afforded MCOTEA a broader base of data upon which to draw conclusions from the testing. One hundred sixty three (163) engagements were performed in Stationary-to-Stationary, Stationary-to-Moving, and Moving-to-Stationary scenarios. P-2 was shipped back to the AAAV Tech Center and arrived on 12 April to begin a short refurbishment period prior to beginning performance specification validation testing.

P-3:
P-3 continues refurbishment at the AAAV Technology Center. P-3 will be shipped to ATC on 24 April for post refurbishment shakedown, followed by EMI and water mobility testing at Pax River, NAS. 

Upcoming Schedule:

P-1:

4 Jan:
Arrived at the AAAV Tech Center to begin refurbishment.



May:
Begin Shakedown Testing

P-2:

May:
Performance specification validation testing.

P-3:
         24 Apr:
Begin post-refurbishment shakedown testing at ATC


         10 Jun:
Water Mobility Testing at Pax River, NAS



