T&E Status as of 28 Sept 01

Updated: 09/27/01

P-1

Miles Total:

Engine Hrs: 639.6

Master Power: 1174.4


Updated: 09/27/01

P-2

Miles Total:  2420.0

Engine Hours:  439.0

Master Power:  1223.0


Updated: 08/01/01

P-3

Miles Total: 200.0

Engine Hrs: 276.0

Master Power: 331.0



Events Recently Accomplished:

P-1:
Continues Water Mobility testing at Pax River. High water speed runs continue to more fully develop longitudinal center of gravity (LCG) and gross vehicle weight (GVW) operational envelope. Achieved planing speeds at a GVW of 75550 lbs. at an LCG = 125 in. P-1 was maneuvered through turns of greater than 30 degrees both port and starboard and also driven through wakes of 18 to 24 inches. Power Transfer Module and an instrumented driveshaft was installed. Testing now to categorize new PTM. Also conducting testing for Navigation / Situation Awareness (NAV/SA).

P-2:
Continues Land Mobility and Firepower DT and operator testing in preparation for EOA at 29 Palms. Conducted driving training including night driving using DTV in the East Training Area. Conducted turret training for operators (uploading, downloading and boresighting). Conducted target tracking while on the move but experienced a system lockup. Trouble-shooting revealed software related problems that are causing FIDI communication problems between electronic components. A software modification has been developed, tested and installed. 

P-3:
Completed refurbishment at Woodbridge. Supported correction of turret lock-up problem on P-2. P-3 is scheduled for shipment to 29 Palms on 9/28. Due to arrive by 10/5.

Upcoming Schedule:

P-1:
Thru
Oct:
Continue Water Mobility testing at Pax River 

P-2:
28
Sep:
20 Man capacity test


29-30
Sep:
Gunnery training


  2
Oct:
CAX-1 participation as part of EOA

P-3:
28
Sep:
Ship to 29 Palms


  5
Oct:
Arrive 29 Palms


  6
Oct:
Begin land mobility shakeout

