T&E Status as of 31 Oct 01

Updated: 10/30/01

P-1

Miles Total:

Engine Hrs: 711.1

Master Power: 1253.4


Updated: 10/31/01

P-2

Miles Total:  2838.6

Engine Hours:  526.0

Master Power:  1396.0


Updated: 10/30/01

P-3

Miles Total: 309.0

Engine Hrs: 299.0

Master Power: 435.0



Events Recently Accomplished:

P-1:
Continues Water Mobility testing at Pax River. High water speed runs continue to more fully develop longitudinal center of gravity (LCG) and gross vehicle weight (GVW) operational envelope. Achieved planing speeds at the highest GVW to date = 75900 lbs. Completed characterizing new mods to some underwater appendages and the new PTM on 11 October. Completed installation of new bow mod kit on 30 Oct. Began additional reconfiguration testing.

P-2:
Completed participation in CAX-1 at 29 Palms on 22 October. P-2 participated in all CAX-1 events including the Mobile Assault Course with Kilo Company, 3rd Battalion, 5th Marine Regiment and the Mobile Assault Course with a Tank Platoon. P-2 could not complete Silent Watch operations during FINEX due to a battery failure. Silent Watch evaluation will be rescheduled for a future date. P-2 also threw a track twice during the FINEX Event of CAX-1 (the cause was attributed to HSU problems). The track and associated components were repaired.  P-2 participated in a second event with tanks after the completion of CAX 1 to determine further inter-operability with tanks.

P-3:
Continued basic vehicle safety certification and checkout at 29 Palms and supported P-2 during the CAX events.

Upcoming Schedule:

P-1:
Thru
Dec:
Continue Water Mobility testing at Pax River 

P-2:
Thru 7 Nov:
Gunnery training. Turret ventilation testing and Firepower DT at 29 Palms.


Thru
Nov:
Additional Land Mobility DT.



Dec:
Ship to Eglin AFB for additional Firepower testing in January.

P-3:
31Oct-5 Nov: Transport to AAAV Tech Center to begin Water Mobility functional integration.

