T&E Status as of 7 January 02

As of: 12/21/01

P-1

Miles Total:        271.1

Engine Hrs:        828.4

Master Power: 1913.1


As of: 12/17/01

P-2

Miles Total:      3031.0

Engine Hours:    585.0

Master Power: 1529.0


As of: 10/30/01

P-3

Miles Total:      309.3

Engine Hrs:      299.0

Master Power: 435.0



Events Recently Accomplished:

P-1:
Completed Water Mobility testing at Pax River on 19 December and was prepared for shipment back to the AAAV Tech Center. After the Holidays the vehicle was transported and arrived at the Tech Center on 4 January. In December, P-1 performed additional high water speed testing, including full width transom flap characterization and human factors testing. Achieved planing speeds at a GVW = 78,300 lbs. Placed 3 personnel in the troop compartment for the first time while underway to get an initial assessment of water mobility ride quality. Overall impression was that the ride quality and comfort level were good. Communications via the Vehicle Intercom System were adequate though the PTM’s high pitch whine makes the troop compartment noisy overall.

P-2:
Continued vehicle ventilation testing at 29 Palms through 17 December. High winds at 29 Palms interrupted testing on a number of occasions. A number of vehicle ventilation configurations were tested while firing both the 30mm and 7.62mm guns. Because of the windy conditions, not all of the scenarios could be completed. The vehicle was prepared for shipment to Eglin AFB and arrived there on the 23 December. P-2 will continue ventilation testing at Eglin in January and then continue to further firepower testing in February and March.

P-3:
Returned to the AAAV Technology Center for Water Mobility functional integration and refurbishment on 6 Nov. P-3 will remain at the Tech Center into February 2002.

Upcoming Schedule:

P-1:

4 Jan:
Arrived at the AAAV Tech Center to begin refurbishment.

P-2:
Thru 13 Jan:
Preparation for continued ventilation testing at Eglin AFB 



14 Jan:
Begin ventilation testing



Feb:
Firepower Testing at Eglin AFB

P-3:

Feb:
Begin post-refurbishment shakedown testing at ATC

