T&E Status as of 18 October 02

As of: 10/15/02

P-1

Miles Total:        503.1

Master Power: 1968.0
As of: 10/15/02

P-2

Miles Total:      3406.2

Master Power: 1977.0
As of: 10/11/02

P-3

Miles Total:      569.9

Master Power: 909.0

Events Recently Accomplished:

P-1:
At Aberdeen Test Center conducting mobility shakedown. Tests include max braking, vibration, cross-country mobility, and land navigation. Also top deck and hull water intrusion in the Deep Water Fording Trench. Completed EMI/EMC testing for compatibility with Amphibious Shipping. Expect to ship to Camp Pendleton, CA to begin open-ocean water mobility testing by the end of October. 

P-2:
Continues Performance and System/Sub-System (SSS) Specification validation testing. This testing is planned to continue throughout FY03.

P-3:
Completed EMI/EMC for compatibility with Amphibious Shipping and water mobility shakeout testing at Patuxent River, MD. Shipped to Camp Pendleton, CA in August to begin open-ocean water mobility testing. Completed hydrostatic stability testing demonstrating the ability to return to an upright stable condition after achieving a roll angle up to 120 degrees. Began transition mode water mobility testing including transition through the surf zone (both in and out) in breakers up to 3 feet (the highest available to date). Began testing launching and recovering from an amphibious ship (USS Anchorage LSD 36). Tested at various ballasted conditions and at various sill angles. Completed launches while ship was at anchor and while underway at speeds up to 5 knots. Recoveries were made with ship underway up to 2 knots. Drove the AAAV under the mezzanine deck on the LSD (to make sure it could) and double-gripped the vehicle in the well deck. Vehicle was favorably compared to AAV, because the AAAV can move in transition mode at up to 10 knots when approaching the stern ramp, the ship can move at 1-2 knots to maintain steerage without the approach becoming an issue.
Upcoming Schedule:

P-1:
Nov:
Camp Pendleton, CA for open-ocean water mobility testing, vehicle characterization of high water speed performance in varying seas, surf zone operations in 3 – 6 foot breakers.

P-2:
Nov:
Continue performance specification validation testing through FY03.

P-3:
Nov:
Camp Pendleton, CA for open-ocean water mobility testing, vehicle characterization of high water speed performance in varying seas, surf zone operations in 3 – 6 foot breakers.

Other:
21-31 Oct:
Mk46 Mod 1 Weapon System Firing on PB777 at Patuxent River, NAS (firing on range in Chesapeake Bay)


6 - 7  Nov:
Mk 44 Airbursting and Supershot 40mm ammo demonstration at ATC.


